estimate: 4	id: T01
actual: ___	owner: ian
learn elisp	

estimate: 4	id: T02
actual: ___	owner: ian
learn org mode	

estimate: 1	id: T03
actual: ___	owner: kevin
set up project folder	

estimate: 3	id: T04
actual: ___	owner: wil
write example org file	

estimate: 4	id: T05
actual: ___	owner: wil
draw up reports ui's	

estimate: 6	id: T06
actual: ___	owner: wil kevin
create task list table	

estimate: 5	id: T07
actual: ___	owner: kevin
create summary table	

estimate: 8	id: T08
actual: ___	owner: ian
create burndown list	

estimate: 10	id: T09
actual: ___	owner: ian wil
create burndown chart	

estimate: 6	id: T10
actual: ___	owner: ian
create scrum board	

estimate: 1	id: T11
actual: ___	owner: wil
add license to src files	

estimate: 3	id: T12
actual: ___	owner: wil
write doc	

estimate: 1	id: T13
actual: ___	owner: kevin ian
post to github	